
Interface Completion 
Summary 

(# of interface 
tasks 

completed)

Page Tag 
Manifest

PageTag Dev 
Implementation

Reconciliation Custom Page 
Tags

NetInsight 
Account 
Setup

Production
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 5 of 5 100 100 100 N/A 100 100 Yes 100

ECHO Website 3 of 5
100 100 60

N/A
100 90.0 Pending 0

Reconciliation on hold until new 
EMS SSL certs received and 
implemented

ECHO Wist 3 of 5
100 100 50

N/A
100 87.5 Pending 0

Reconciliation on hold until new 
EMS SSL certs received and 
implemented

ESDIS Webpages 5 of 5 100 100 100 N/A 100 100.0 Yes 100
GCMD 5 of 5 100 100 100 100 100 100.0 Yes 100
GES DISC 5 of 5 100 100 100 100 100 100.0 Yes 100

GHRC 5 of 5 100 100 100 N/A 100 100 Yes 100

GHRC's web metrics were 
implemented in OPS on 
3/10/2009

LARC 5 of 5 100 100 100 N/A 100 100.0 Yes 100
LP ECS 4 of 5 100 100 100 N/A 100 100 Yes 100
MODAPS 5 of 5 100 100 100 N/A 100 100 Yes 100
NSIDC 5 of 5 100 100 100 N/A 100 100 Yes 100
ORNL 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
DAAC Alliance 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
Ivanova 5 of 5 100 100 100 N/A 100 100 Yes 100
PODAAC 5 of 5 100 100 100 N/A 100 100 Yes 100

SEDAAC 5 of 5 100 100 100
N/A

100 100 Yes 100

Apache logs operational for web 
metrics.  Page tag reconciliation 
ongoing.

REASON -Software 
Reuse 5 of 5 100 100 100

N/A
100 100.0 Yes 100

REASON - SPG 5 of 5 100 100 100 N/A 100 100.0 Yes 100
REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100.0 Yes 100

CDDIS 5 of 5 100 100 100 N/A 100 100.0 Yes 100
LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
LANCE.NASA.GOV 5 of 5 100 100 100 N/A 100 100.0 Yes 100
OBPG TBD TBD TBD TBD TBD TBD TBD TBD 0
Overall Status* 16 of 20 82.6 Original Overall Status:  

86%.  New status reflects 
additional data providers 
(CDDIS, 
LPDAACMRTWEB, 
LANCE website, OBPG))

Overall Status* 16 of 19 89.5
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